Log file:

10/10/23

We exchanged contact information and decided to work on Jason's laptop. We decided to create a Super Smash Bro Ultimate (SSBU) website with all the characters. We created the project and app, and set the basics of the project up, as well as an outline on what we wanted the website to look like at the end of the project.

10/11/23

We worked on setting up cookies and json files. By the next meeting, we decided to have all the images for the characters as well as what fields to include for each character, such as height, weight, name, series, etc.

10/12/23

We started working on a specific task on the project. Jonathan added all of the SSBU characters and images for the characters. John created a navbar and worked on the CSD. Tejas worked on creating a dictionary for each character. Jason continued working with django and non-django forms to edit/delete characters. What we didn't individually finish in class we completed at home.

10/13/23

Having completed our separate tasks (got django/non-django forms working, Jason and Tejas created a search bar, completed the dictionary for all the characters), we worked on merging the files together as well as making some final touches on the js/css/layout of our website.